TRACE R-Day Schedule
Jan 25, ‘98 - Feb 28, ‘98

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
25 26 27 28 29 30 31
Ship S/C to VAFB S/C & Team Arrive/Setup S/C Test (Trend-up/down) Instrument Blanket Closeout
@VAFB Full Motion S/A Test
Install S/C on T/O Fixture
Battery Charge
EGSE Setup @ B836
1 2 3 4 5 6 7
S/C Blanket Closeout S/C Functional Test Instrument Functional- Thunderstorm Stops Work Set-up @ B1610 Lift S/C to Turn-over Fixture Instrument Testing
ABORTED
© S/C Test (Trend-up/down)
Evacuate S/C to B1610 (Due to
Flooding) Xponder Debug
8 9 10 11 12 13 14
L-3 Xponder Test Remove Xponder Xponder Install/Test Mechanical Closeout Blanket Closeout Instrument Testing Instrument Filter Change-out
Instrument Testing S/A Inspection/Clean FCA Pressure Test
Cover EGSE
15 16 17 18 19 20 21
S/C Test (Functional) Move S/C to Transport Dolly
S/A Deployment
22 23 24 25 26 27 28

TRACE/GSE Arrive @ B1555
Install S/C on T/O Fixture
S/C Test (Trend-up/down)
Install S/C on Mating Dolly

TRACE/Pegasus Electrical
IVT/Jumper Mate
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(> ay Schedule
1 1 1
| Mar 1, ‘98 - Apr 4, ‘98
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
Flight Sim # 3 Clean S/C Bottom Plate TRACE/Pegasus Mate TRACE Post-mate Compatibility|Install Silver Teflon Blanket S/A Repair
Test
LPO Training ACS Sensor Check S/A Repair Battery Recondition
Install FIt Separation System Flt Sim # 4 - ABORTED
on S/C »
Battery Recondition
Battery Recondition Begin Battery Trickle Charge Flight Sim # 4 FCA Ext/Int Pressure Test ASE Installation in OCA Launch Pad Functional
S/C Test (L-day Procs) Filter Chamber Refurbished Trouble-shoot OSC bit sync
Flight Sim # 4
Begin Fairing Installation Fairing Installation TRACE Test (L-Pad Functional) |[Range ETE Test Roll-out to Hot Pad, 6:00AM CST (9:00AM)
Install/Checkout PSS on OCA  |AIT Transfer GSE/Trailer Arrive @ Hot Pad NASA LRR Pegasus/OCA Integration Dress Rehearsal (L-day Procs)
1:00PM
Rebuild Hot Pad Tent Bakersfield UHF CMD Test Hot Pad/B836 Comm Test Install GSE in Hot Pad Trailer @
OCA Arrival @ NVAFB TRACE/OCA Compatibility Test
UHF/OCA Fly-in CMD Test LMCM/Launch Tabletop
TRACE Test (launch Pad AFT Skirt Closeout @ NASA FRR (L:00PM) press Conference, 11:00AM
Functional) @ 8:00AM Flight-line Arrive on Station, 1:00PM
WR LRR (4:00PM)
Technical Close-out Meeting @ Remove TRACE Hot Pad GSE
Bldg. 840 (1:00PM) Press Conference Dry Run @ B
Bldg. 840 (2:00PM) Fairing Close-out
TRACE Pwr-on, Config for Launch

OCA Take-off, 5:38PM
LAUNCH, 6:40PM




